STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2/05

FOR THE MONTH OF  March 2015 (Reduced)

Date: April 30, 2015

CONTRACTOR:  Paui's Electrical Contracting, LLC

ADDRESS: 99-1400 Koaha Place Contract No. 61538 [ 1]

City, State ZIP: Alea, Hawail 96701 DAGS Job No. 12-14-7435

PROJECT TITLE: State of Civil Defense Birkhimer Tunnel Replace Generator and Other Improvements

CONTRACT R INSPECTION CH USE
[/ SUBMITTAL REGISTER [ #] COMMENCEMENT REQUIREMENTS

[ 41 PROJECT SCHEDULE

Basic Contract Amount 3 827,700.00 EM

i {1 GAILY REPORTS { ] PAYROLL AFFIDAY
MONTHLY ESTIMATE CHECKLIST | | ~CONTRACT NUMBER

PROJECT NAME AND LOCATION

ALL SIGNATURES

CHANGE ORDERS

Total $ 49,847.00 : SN & PAINT ACGET DONE -+

Adjusted Contract Amount § 877,547.00

WORK ACCOMPLISHED Basic Contract Change Order Jotal
Completed to Date 100.00% & §27,700.00 100.00% _$  49,847.00 $ 877,547.00
Retained REDUCED[ ] $ 20,413.00 $ 1,246.00 $ 21,659.00
Amount Subject to Payment $ 807,287.00 $  48,601.00 $ 855,888.00
Payments to Date $ 786,869.00 $ 4735500 § 834,224.00
Payments Now Due $ 20,418.00 $ 1,246.00 $ 21,664.00

Payment No. FINAL[ ] 13 Reduced

Remarks: This monthly estimate Is for the first half of relention, Should you have any concems,
kinly contact mo at (B08) 441-2743. Thank you. -Rhonnie May Bushey

P, Acceptme Date- lz/\o/-zq;

1. Computad and Checked by: 2. | centify that tha above bill s comect, Just, that payment has nol been received. and all
payroll affidavits have been submitled, are current, or proper deductive exclusions have
been made 1o this request; and feast 80% of our warld ides in Hawail.

0| 4‘ -\ MAY 5 20]5 ma and leas of our orce res| awai

3. Recommended: P pecior of Eng Data:

f Paul's Electrical Contracting, LLC
’, / g MAY % 201 Name'57 Contractor

Engineer/Architact Dats:

/ %& z % b ZI I5
5. Approved Chief or District Enginser Daie:

The Public Works istrator certifies that channe orders have bean ssued and the work perdommed.
ﬁ" MAY - 6 2015

uﬂk: Warks Admunlstraior Data.

C Manager 04/30/15
Date

By signature / Tithy:




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2015 {Reduced)

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 61538
PROJECT TITLE: State of Civil Defense Birkhimer Tunnel Replace Genera DAGS Job No.: 12-14-7435
[
5)4 NTRACT,
9 ILIQEN§E BASIC CONTRACT| COMPL. %] RETN AMOUNT
Q iPRIME CONTRACTOR |TRADE INQ. AMOUNT| TO DATE MPL i RETAINED
Paul's Electrica! Contracting, §General Contractor ABC-23456 $6827,700 $537,000{ 64.88% 3% $13,425
WNAEEAE (SN EEENNNESEEENSNENNEEASEENAREEE EEEEREEEEEEE) REEREERREEERENEEENE T
SUB-|
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL.| %| RETN AMOUNT
] SUBCONTRACTOR TRADE NO. AMOUNT| TO l)ATEI CMPL % RETAINED
Alcha Steel Relnforcing Steal C-18893 $1,560 $1,560) 100.00% 3% $39
Air Conditioning/Fuel
HSI Mechanical Systam/Louvers BC-24578 $146,247 $146,247| 100.00% 3% $3,656]
L.A, Painting {Painting C-22044 $8,850 $8.850] 100.00% 3% $221
Cno Construction CMU Wall C-21820 $12,300| $12,300] 100.00% 3% $307
Royal Palm Landscaping ABC-14300 £8,620] 100.00%| 3% $0
S&M Structural Stee! C-2852 $33,550 $33,550| 100.00% 3% $838
Taketa Sheet Matal Metal Roofing & Flashing |C-5343 $20,750 $20,750{ 100.00% 3% $518
Titan Ind Asbestos/Lead AbatemenlLC-ZBBGB §19,900 $19,900) 100 00% 3% $497
Bituminous Membrane I
Tory's Roofing Roofing BC-8578 $36,500 $36,500| 100.00% 3% $912
#OIVA 3% $0
#OIVDI 3% $0
#DIVIOI 3% $0
#DIV/O! 3% $0
#DIVIO! 3% 30
#DIV/O! 3% $0
H#OIVIOI 3% $0
#DIVI0l 3% 50
#DIVIOI 3% $0
Total Retalned from Subs $6,988|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I certify that the above retentions are correct for this request,

Checked/Verified by:

oquw

Initial - Project Inspector or Engineer

— Paul's Electrical Contracting, LLC

Name of Conirdctor

A 04/30/15

Lt Date

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Shest



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2015 (Reduced)

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 61538
PROJECT TITLE: State of Civil Defense Birkhimer Tunnel Replace Geneir DAGS Job No.: 12-14-7435

5 CHANGE]
% QRDER
9 LICENSE CHANGE QORDER MPL. %] RETN AMOUNT
© |PRIME CONTRACTOR |TRADE INO. AMOUNT| TO DATE MPL %, RETAINED
Paul's Electrical Contracting, §General Contractor ABC-23456 $40,047 $49,847| 100.00% 3% $1,246|A
AR WNNNEEEEEEEERAEEEENEEENEEREEES {REEEEE) ERMEENBEREREEE
LICENSE CHANGE ORDER SUB| COMPL. %| RET AMOUNT
| |SUBCONTRACTOR TRADE NO. AMQUNT| TO DATE| CMPL % RETAINED
#DIVIOI 0% $0
HOIVIO 10% $0
#DIVIOL 10% 30
#DIVIOI 10% $0
#DIVI0! 10% 50
#DIVIOL 10% $0
#OIVIOY 10% $0
#DIVIOI 10% $0
#DIVIOI 10% $0
#DiViOl 0% $0
#DIV/IO! 10% $0
#DIV/0! 10% 30
#DIV/0I 10% $0
#DIV/0I 10% 50
#DIVIOI 0% $0
#OIVIDL 10% $0
H#OIVIDY 10% $0
#DIV/D 10% $0
Total Retalned from Subs 50|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,246]

| eerlify that the above retentions are correct for this request.

Checked/Verified by:

~—Raul's Electrical Contracting, LLC

Name of Conlgictor q . ;I

Initlal - Profect Inspector or Enginaer

04/30/15
By Signature ] Date

NOTE:
Columnar totals shall be equsl in dollar valug to that on
tha Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 13 PROJECT TITLE: STATE CIVIL DEFENSE - BIRKHIMER TUNNEL, REPLACE
GENERATOR & OTHER IMPROVEMENTS

BILLING MONTH: March-15 DAGS JOB NO.: 1 2-14-7435 CONTRACT NO.: 61538
CONTRACTOR: PAUL'S ELECTRICAL CONTRACTING, LLC

VENDOR CODE: 30131100

Original Contract Payment Suffix: 1,2,3,4

Suffix un bol mount Earned Retainage Amount Due
03 B12-864M $0.00 ($20,418.00) $20,418.00
Totals: ($20,418.00) $20,418.00
Change Order Payment Suffix: 5§
uffix Fund Symbol mou arned Retainage Amount Due
05 B09-443M $0.00 (%$1,246.00) $1,246.00
Totals: (%$1,246.00) $1,246.00
Grand Total: ($21,664.00) $21,664.00

? X w 05/07/15
Verified By

DATE

(This Sectlon for Administrative Services Office Use Only)

D E @ E I] v E Vendor Code 30131100
D Cost Code 3A1

Voucher No. 5 U/V 6 ’%9

MAY -6 2015

DAGS, DIV, OF FUBLIC WORKS .
STAFF SEAVICES GFFICE Verified By

MAY 12 205



